GOVERNMENT OF INDIA
WATER RESOURCES
LOK SABHA

UNSTARRED QUESTION NO:4965
ANSWERED ON:26.04.2000
PENDING IRRIGATION PROJECTS
PRAHLAD SINGH PATEL;PUNNULAL MOHALE;SRIKANTA DATTA NARASIMHARAJA WADIYAR

Will the Minister of WATER RESOURCES be pleased to state:

(a) the stipulated time for completion of the pending States and Inter-State water projects of Madhya Pradesh is going to be over;

(b) if so, the details thereof;

(c) whether the cost of the projects has escalated due to time overruns; and

(d) if so, whether the Government have framed any policy to complete these projects?

Answer

THE MINISTER OF STATE IN THE MINISTRY OF WATER RESOURCES

(SMT. BIJOYA CHAKRAVARTY)

(a) to (d) Irrigation being a State subject, irrigation projects are taken up for implementation by the State Governments themselves out of their own resources as per their own priorities. The completion period and increase in estimated cost of a project depends on various factors such as its size, availability of land, obtaining clearances from various Central Appraising Agencies by the State Governments, geological conditions etc. Equally important are the funds allotted by State Governments to individual projects.

A statement indicating the physical and financial status of the ongoing major and medium irrigation projects in Madhy Pradesh is given in the enclosed statement.

Statement referred to in reply to Parts (a) to (d) of Unstarred Question No.4965 for answer in Lok Sabha on 26.04.2000 regarding Pending Irrigation Projects.

(Amount in Rs. Crores)

Sl No	Project Name	Potential in Thousand Hactares (Th. Ha.) Started in plan		Financial Details Estimated cost upto end of VIII Plan		Cumulative Expenditure upto end of VIII Plan		Physical Details Expen. During 97-98	Expen. During 98-99	Proposed outlay for 1999-2000	Ultimate Potential Created upto end
				Original	Latest	Amount	%				
Major Project											
1.	Pairy	IV	4.97	40.00	28.07	70.2	1.85	0.92	1.00	72.80	67.80
2.	Bama	II	5.55	34.26	27.95	81.6	1.17	0.31	0.24	60.50	60.50
3.	Kodar	V	2.96	49.83	31.57	63.4	1.03	0.53	1.49	23.50	22.70
4.	Bhander Canal	I	2.04	27.79	6.89	24.8	0.72	1.38	0.50	44.50	44.50
5.	Thanwar	78-80	24.38	27.22	22.66	83.2	0.54	0.84	0.50	18.20	17.90
6.	Hasdeo Bango	78-80	115.30	858.31	563.73	65.7	21.89	24.04	28.20	392.00	170.40
7	Mahanadi	IV	15.34	1223.45	397.27	32.5	13.65	15.84	14.00	304.90	101.90

Reservoir		Ph.I									
8. Upper Wainganga	V	50.60	249.72	161.67	64.7	11.74	19.34	31.90	105.30	73.90	
9. Kolar	IV	139.14	195.00	165.48	84.9	4.48	3.45	4.98	60.90	33.00	
10 Jonk	IV	4.13	49.99	30.81	61.6	1.53	0.88	3.49	14.50	10.60	
11 Sindh Phase-I	IV	4.95	56.43	41.86	74.2	1.87	2.44	2.50	44.90	36.50	
12 Bansagar (IS) Unit-I	V	91.31	936.00	346.22	37.0	42.34	60.84	47.00		0.00	
12 Bansagar (IS) Unit-II	V	344.66	344.66	130.19	37.8	8.93	9.06	10.00	249.00	0.00	
13 Rajghat (IS) Unit-I	V	61.61	133.50	89.33	66.9	3.00	11.95	23.00		0.00	
13 Rajghat (IS) Unit-I	V	309.21	523.41	101.52	19.4	20.24	38.85	38.79	116.60	9.80	
14 Bariarpur LBC	V	18.40	204.43	51.53	25.2	2.36	3.21	1.58	43.80	0.00	
15 Urmil (IS)	V	6.41	22.01	16.39	74.5	1.03	1.37	1.10	7.70	3.50	
16 Bawanthadi (IS) Unit-I	VI	74.06	95.28	23.63	24.8	5.32	8.80	13.00			
16 Bawanthadi (IS) Unit-II	VI	52.75	52.75						29.40	0.00	
17 Mahi	VI	61.52	192.85	42.51	22.0	1.72	1.43	4.49	26.40	0.00	
18 Sindh Ph. II	VI	510.94	607.67	108.95	17.9	5.69	9.19	11.00	162.00	12.70	
19 Pench Diversion	VIII	91.60	184.04	6.15	3.3	0.61	0.81	0.60	78.50	0.00	
20 Indira Sagar (NVDA)	VI	752.16	1574.00	229.73	14.6	51.81	57.58	61.66	123.00	0.00	
21 Man (NVDA)	VI	44.10	96.13	62.21	64.7	9.16	10.27	11.02	15.00	0.00	
22 Jobat (NVDA)	VI	30.75	67.23	26.57	39.5	1.33	1.80	3.30	9.85	0.00	
23 Rani Avanti Bai Sagar (Bargi) (NVDA)	V	566.34	759.00	397.41	52.4	29.79	38.21	28.60	157.00	0.00	
24 Bargi Div. (NVDA)	VIII	1101.23	1554.50	19.62	1.3	0.83	1.12	1.00	245.00	0.00	
25 Omkareshwar (NVDA)	VIII	350.00	755.00	5.49	0.7	3.45	1.42	1.51	147.00	0.00	
26 Mahan	VI	19.00	155.10	33.49		2.70	1.96	4.64			

Medium Projects

1. Ghunghatta	V	19.10	60.00	46.14	76.9	5.36	2.57	0.12	13.10	7.10	
2. Dejla-Dewda	VI	16.43	60.00	53.05	88.4	3.45	0.99	0.11	12.20	7.00	
3. Matyari	V	4.89	71.83	54.67	76.1	3.36	2.36	0.12	13.70	11.40	
4. Budhna	78-80	2.00	32.54	30.64	94.2	1.33		0.01	3.20	2.70	
5. Rampur Kurd	78-80	1.51	27.00	19.24	71.3	3.38	3.39	1.66	3.10	2.20	
6. Choral	78-80	3.96	44.00	41.44	94.2	2.10	0.44	0.01	5.00	4.50	
7 Gomukh (Sanjay Sagar)	78-80	3.51	45.50	32.99	72.5	1.36	6.63	4.32	8.10	7.90	
8. Chhirpani	VI	8.75	43.70	37.08	84.9	1.20	1.65	0.11	9.10	7.10	
9. Tiller	78-80	5.77	46.11	40.65	88.2	3.38	0.33	0.01	9.90	8.50	
10 Kaliasote	78.80	7.84	69.52	54.35	78.2	1.47	2.45	0.42	4.50	4.00	
11 Barnai	VI	5.23	23.02	11.02	47.9	0.87	1.33	3.48	2.80	0.00	
12 Gopad Lift	VII	3.44	17.24	9.74	56.5	1.14	1.03	1.35	5.70	4.90	
13 Koserteda	VI	6.01	53.01	8.01	15.1	0.14	0.91	0.23	11.10	0.00	
14 Banjar	V	2.09	11.72	6.72	57.3	0.19	0.25	1.16	2.40	1.50	
15 Barchhar		3.50	20.87	13.87	66.5	0.26	0.53	1.16	2.40	2.20	
16 Dolwad	78-80	4.64	26.60	20.04	75.3	2.37	0.70	0.23	6.50	6.00	
17 Mand Diversion	V	2.89	70.00	42.01	60.0	16.10	2.53	2.09	13.10	0.00	
18 Gej	VI	8.97	53.00	25.88	48.8	9.66	11.16	0.12	4.40	0.00	
19 Makroda		1.81	18.00	8.34	46.3	3.61	4.00	0.29	10.50	8.30	

20	Bandia Nalla	VI	1.80	20.00	12.43	62.2	1.92	3.19	0.52	2.50	1.70
21	Lakhunder	VI	4.27	50.00	31.12	62.2	5.68	2.53	3.11	8.30	0.00
22	Dudhi	78-80	2.86	31.00	15.90	51.3	2.72	3.45	4.21	3.70	1.00
23	Bundala	78-80	2.18	19.83	14.82	74.7	1.41	0.35	0.01	4.50	3.80
24	Balar	V	2.67	14.64	11.44	78.1	0.15	0.09	0.01	6.80	6.60
25	Shivnath div	V	0.42	22.00	9.10	41.4	0.87	1.87	4.08	5.90	1.70
26	Mahuar	VI	18.67	47.32	4.35	9.2			0.04	13.80	0.00
27	Chandora	78-80	2.92	19.93	15.34	77.0	0.79	0.66	0.21	3.80	3.10
28	Bah	VI	19.38	54.30	3.48	6.4	0.04	0.07	0.04	13.60	0.00
29	Sagar	VI	10.68	31.99	1.17	3.7	0.03	0.02	0.04	12.50	0.00
30	Kuwari Lift	VI	1.03	5.31	0.27	5.1			0.04	3.90	0.00
31	Bilaspur Div.	V	0.96	12.58	0.41	3.3			0.02	5.60	0.00